Rpt-ID: RCPESPRJ Georgia Date: 03/11/2014
User: krender Department of Transportation Page 1 of 3
Estimate Summary By Project

Contract ID: B14586-13-000-0 Estimate Number: 0002 Pay Period: 02/04/2014
to 03/10/2014

Contract Location: Time Allowed: 330 Days
TRAFFIC SAFETY IMPROVEMENTS AT VARIOUS LOCATION! Elapsed Calender Days: 218  Days
Percent Time: 66.06
District: 1 Area: 01
Contractor:

R. J. HAYNIE & ASSOCIATES, INC. Date Let: 06/21/2013

P. O. BOX 1767 Date Awarded: 06/26/2013
Date Contract Executed: 08/01/2013
Date Notice to Proceed: 08/05/2013

FOREST PARK GA 30298-1767 Date Work Began: 01/14/2014

Phone: (404)361-0672 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 06/30/2014

Surety Co: BERKLEY REGIONAL INSURANCE COMPANY

Current Contract Amount $258,395.40 Counties:

Original Contract Amount $258,395.40 Forsyth

Funds Available $212,248.58

Percent Complete 17.86%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0007357 $258,395.40 $258,395.40 $212,248.58 17.86% $16,583.07|

Chief Engineer



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14586-13-000-0

Georgia Date: 03/11/2014
Department of Transportation Page 2 of 3
Estimate Summary By Project

Estimate Number: 0002 Pay Period: 02/04/2014
to 03/10/2014

Project Number:

Federal State Project Number:

0007357 SR 9 - TRAFFIC SIGNAL UPGRADES

CSSTP-0007-00(357)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate
$36,917.46 $23,651.00 $13,266.46
$9,229.36 $5,912.75 $3,316.61
$46,146.82 $29,563.75 $16,583.07
$0.00 $0.00 $0.00
$46,146.82 $29,563.75 $16,583.07
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00

$46,146.82 $29,563.75
$16,583.07

Total Payable:



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14586-13-000-0 Estimate Number: 0002

Date: 03/11/2014
Page 3 of 3

Pay Period: 02/04/2014
to 03/10/2014

Project Number 0007357

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .250
10255.000 114
.364 $1,169.07 $3,732.82
CSSTP-0007-00(357)
0025 615-1200 DIRECTIONAL BORE - LF 1,580.000 .000
9.100 1,468.000
1,468.000 $13,358.80 $13,358.80
3IN
0120 682-6233 CONDUIT, NONMETL, TP 3, 2 IN LF 1,660.000 .000
1.400 1,468.000
1,468.000 $2,055.20 $2,055.20
Category Amount: $16,583.07 $19,146.82
Project Total Amount: $16,583.07 $46,146.82



